

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	28 June 2026
Team ID	SWTID-2026-6335
Project Name	HEART DISEASE ANALYSIS
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Priority	Story Points	Team Members
Sprint-1	Data Collection & Extraction from Database	USN-1	Download the Heart Disease dataset	High	2	Chakri Gunakala
Sprint-1	Data Collection & Extraction from Database	USN-2	Store data and perform SQL operations	High	3	Chakri Gunakala

Sprint-1	Data Collection & Extraction from Database	USN-3	Connect database with Tableau	High	2	Chakri Gunakala
Sprint-1	Data Preparation	USN-4	Prepare and clean data for visualization	High	3	Ravi Kiran
Sprint-2	Data Visualization	USN-5	Create unique visualizations	High	3	Ravi Kiran
Sprint-2	Story	USN-6	Create Tableau Story with multiple scenes	High	3	Mukkara Manikanta
Sprint-2	Data Visualization	USN-7	Apply interactive filters and formatting	Medium	2	Mukkara Manikanta
Sprint-3	Performance Testing	USN-8	Validate dataset size and performance	Medium	2	Arreddy Divya
Sprint-3	Performance Testing	USN-9	Verify data filters and calculated fields	Medium	3	Arreddy Divya
Sprint-3	Performance Testing	USN-10	Verify visualizations and dashboard performance	High	3	Arreddy Divya
Sprint-3	Web Integration	USN-11	Publish dashboard to Tableau Public	High	3	Baddepudi Hima Vani Sarma
Sprint-4	Project	USN-12	Record project demonstration video	High	2	Baddepudi

	Demonstration & Documentation					Hima Vani Sarma
Sprint-4	Project Demonstration & Documentation	USN-13	Prepare step-by-step project documentation	High	3	Baddepudi Hima Vani Sarma
Sprint-4	Project Demonstration & Documentation	USN-14	Final review and testing	High	3	Entire Team
Sprint-4	Project Demonstration & Documentation	USN-15	Submit final project and GitHub repository	High	2	Team Lead

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)
Sprint-1	10	1 Days	27-06-2026	27-06-2026	10
Sprint-2	9	3 Days	28-06-2026	30-06-2026	9
Sprint-3	11	3days	01-07-2026	03-07-2026	9

Sprint-4	10	3days	04-06-2026	06-06-2026	10
----------	----	-------	------------	------------	----

Velocity:

Story Points Total =40

sprints=4

Avg Velocity=10 points per sprint

Burndown chart:



